

# ENGINEERING CHANGE NOTICE

|  |                 |                        |                                |                      |                            |
|--|-----------------|------------------------|--------------------------------|----------------------|----------------------------|
| <b>DART AEROSPACE LTD</b>  |                 | ECN #: <b>729</b>      |                                |                      |                            |
| Date: <b>05.09.12</b>  |                 | Created By: <b>KA</b>  | Checked By: <b>KA</b>          |                      |                            |
| Project No: <b>D206-642</b>  |                 | Approved By: <b>KA</b> | Approved By: <b>N/A</b>        |                      |                            |
| Project Name: <b>206 SKIDTUBES.</b>  |                 | (Proj. Manager)        | (Management if reqd)           |                      |                            |
| Description of Change:<br>RELEASE DWG: D2712 REV. B ✓ D3396 REV. B ✓<br>D3274 REV. C ✓ D3411 REV. A ✓<br>D3288 REV. B ✓ D3413 REV. A ✓<br>D3289 REV. B ✓ D3414 REV. A ✓<br>D3390 REV. A ✓ D3429 REV. A ✓ |                 |                        |                                |                      |                            |
| <b>Notification/Acceptance</b>   | <b>Affected</b> | <b>Initials</b>        | <b>Authorization</b>           |                      |                            |
| QA   | ✓               |                        | <b>P601-<del>534</del> 534</b> |                      |                            |
| Production   | ✓               |                        |                                |                      |                            |
| Planning   | ✓               |                        |                                |                      |                            |
| Marketing  | N/A             |                        |                                |                      |                            |
| <b>Engineering Actions</b>   | <b>Yes</b>      | <b>No</b>              | <b>Responsible</b>             | <b>To happen by:</b> | <b>Complete</b>            |
| Update Blue/Pink File  |                 | ✓                      |                                |                      |                            |
| Update DSI File  |                 | ✓                      |                                |                      |                            |
| Update D-Part Master Binder  | ✓               |                        | KS                             | 05.09.14             | 05.09.12 KA                |
| Update Grey Project Binder   |                 | ✓                      |                                |                      |                            |
| Update DEO Binder  |                 | ✓                      |                                |                      |                            |
| Update Master Document List  |                 | ✓                      |                                |                      |                            |
| Update Drawing Approval Record   | ✓               | KA                     | KA                             | 05.09.14             | 05.09.12 KA                |
| Update Change Record Form  |                 | ✓                      |                                |                      |                            |
| Move Electronic File   | ✓               |                        | KS                             | 05.09.14             | 05.09.29 KA                |
| Notify TCA of Change   | ✓               |                        | DS                             | 05.10.14             | N/A 05.11.27               |
| Notify FAA of Change   |                 | ✓                      |                                |                      |                            |
| Update QSI 021   |                 | ✓                      |                                |                      |                            |
| Update QSI 036   |                 | ✓                      |                                |                      |                            |
| Scan Documents   |                 | ✓                      |                                |                      |                            |
| Update MIS Database  | ✓               |                        | KS                             | 05.09.14             | 05.09.13 KA                |
| Update Access Database   | ✓               |                        | KS                             | 05.09.14             | 05.09.13 KA                |
| Verification ARC   |                 | ✓                      |                                |                      |                            |
| Create/Update STC Approval List  |                 | ✓                      |                                |                      | EC 05.10.04 (D3411, D3289) |
| Create/Update IPP's  | ✓               |                        | JLM                            | 05.09.19             | EC 05.10.14                |
| Create/Update BOM's  | ✓               |                        | KS                             | 05.09.19             | 05.09.13 KA                |
| Create/Update PPP's  |                 | ✓                      |                                |                      |                            |
| Update Paperwork Kits in Production  |                 | ✓                      |                                |                      |                            |
| Update Paperwork Kits in Stock   |                 | ✓                      |                                |                      |                            |
| Rework/Scrap Current Production  |                 | ✓                      |                                |                      |                            |
| Rework/Scrap Kits in Stock?  |                 | ✓                      |                                |                      |                            |
| Create/Update Laminated Dwgs   | ✓               |                        | KS                             | 05.09.14             | 05.09.14 KA                |
| Create/Update Controlled Dwgs  | ✓               |                        | KS                             | 05.09.14             | 05.09.13 KA                |
| Create/Update FAI sheets   |                 | ✓                      |                                |                      |                            |
| Create/Update CNC Programs   | ✓               |                        | SLM                            | ASAP                 | 05.11.26                   |
| Create/Update Tooling  | ✓               |                        | SLM                            | ASAP                 | 05.11.28                   |
| Create/Update DXF File   | ✓               |                        | SLM                            | 05.09.14             | 05.10.31                   |
| MPP required?  |                 | ✓                      |                                |                      |                            |
| Notify Previous Customers  |                 | ✓                      |                                |                      |                            |
| Notify Eurocopter France   |                 | ✓                      |                                |                      |                            |
| Notes:<br>- DOCUMENT RECORD UPDATED WHEN IIN RELEASED FOR 642 SKIDTUBES.<br>- CREATE DXF FOR D3429   |                 |                        |                                |                      |                            |